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Progress to Date

Since the devastating flooding that occurred on July 30, 2016, the County has undertaken
multiple infrastructure improvement projects, which include the following:

Project Description Status

READY Annual Stream Clean-up: conducted as a result of the 2015 Flood Complete
Work Group Report
Annual Stream Cleaning of Larger Debris: conducted as a result of the 2015 Complete
Flood Work Group Report
Stream Channel Wall Inspections: conducted as a result of the 2015 Flood Complete
Work Group Report
Brew Pub Stream Wall Reconstruction: conducted as a result of the Stream Complete
Channel Wall Inspections
Parking Lot E Repairs Complete
Repair Erosion above Culvert: recommendation of the 2014 Tiber-Hudson Complete
Stream Corridor Assessment- Site 5
Comprehensive Hydrology and Hydraulic Study Complete
Stream Channel Wall behind Hi Ho Silver Complete
Tiber Park Culvert Debris Clean-up: recommendation of the 2017 Tiber- Complete
Hudson Stream Corridor Assessment- Site 1
Valley Mede Storm Drain System Mapping Complete
Stream Channel Wall at 8659 Main St Complete
Stream Clearing on the north side of West Main St Complete
Reconstruct Stream Walls between Parking Lots E and F: conducted as a Complete
result of Stream Channel Wall Inspections
Rebuild Stream Channel Wall behind Old Theatre Complete
Stream Wall at 84-inch Culvert in 8600 Block of Main St Complete
Valley Mede Stream Restoration Project Construction underway; Completion by
August
Comprehensive Floodproofing Study by US Army Corps of Engineers Complete. Public Meeting held in February
(USACE): conducted as a result of the 2015 Flood Work Group Report 2018
Comprehensive Valley Mede H and H Study Complete. Public Presentation November
15t 2017
Partner with Department of Homeland Security and National Weather Installation in August; Information collected
Service (NWS) to provide 48 additional stream gages and to improve NWS  thereafter will assist in improving NWS alert
alert warning systems warning systems
84-inch Culvert Enlargement at 8600 Block and Secondary Pipe along West In Design; Construction Funded; Start
End of Main St (H and H Recommendation) Spring/Summer 2019
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Hudson 7 Stormwater Water Retention Facility (H and H Recommendation)
Quaker Mill Stormwater Retention Facility (Hudson Branch)
Tiber 1 Stormwater Water Retention Facility (H and H Recommendation)

New Cut 3 Stormwater Retention Facility (H and H Recommendation)
Court House Drive Slope Stabilization

Headwall Repair and Stream Channel Stabilization between Court House
Drive and Fels Lane that leads to Parking Lot F
Pilot Floodproofing Incentive Program (Result of USACE Floodproofing
Study)
George Howard Building Drainage Project

Court House Drainage Project

Upgrade of Storm Drains on Emory and Church Streets

Upgrade of Storm Drains on Old Columbia Pike

Reform Stream Channel at Tiber Park: recommendation of the 2014 Tiber-
Hudson Stream Corridor Assessment- Site 1
Replace Cinder Block Wall: recommendation of the 2014 Tiber-Hudson
Stream Corridor Assessment- Site 4
Replace Sandbag Wall: recommendation of the 2014 Tiber-Hudson Stream
Corridor Assessment- Site 6
Culvert Re-Design under Brew Pub: recommendation of the 2017 Tiber-
Hudson Stream Corridor Assessment- Site 3
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In Design; Construction Funded; Start
Spring/Summer 2020
In Design; Construction Funded; Start
Spring/Summer 2019
In Preliminary Design; Geotechnical Borings
recently completed
In Progress

In Design

In Design
Funds in FY19 Operating Budget

At 30 percent Design
At 30 percent Design

Preliminary Design Started

Preliminary Design Started

Further evaluation needed in FY19
Further evaluation needed in FY19

Further evaluation needed through Master
Plan Process

Further evaluation needed through Master
Plan Process



